MINUTES
TETLAK PARK FIELDS COMMITTEE
REGULAR MEETING, OXFORD TOWN HALL
DECEMBER 15, 2014 - 7:00 P.M.

In attendance: Glen Schumitz, Chairman; Debbie Gatto, Parks & Recreation Liaison; Bryan
Nesteriak, Town Engineer; Eric Scheurich: Susan Kondic; Rich Chandler.

Call to Order: Chairman Glen Schumitz call the meeting to order at 7:07 p.m.

Review and Approval of Minutes of 10/22/14 Regular Meeting: Motion to accept, Fric
Scheurich; seconded by Rich Chandler.

Special Meeting scheduled for Wednesday, November 19, 2014, had been cancelled because no
response had been received from the State with regard to submitted documentation.

Phase I-Finalize Bid Specifications:

Bryan Nesteriak, Town Engineer, was in attendance. He submitted his invoice (B&B
Engineering, LLC #714, attached) for work performed from May 15, 2014 to November 17,
2014, in preparing documentation for various state and Town agencies regarding the formation,
building and expansion of Aggie Park. The invoice total is $33,390.00 which Mr. Nesteriak said
still came in under budget; his original estimate for all the preparation work was $40,000. His
fee is $60.00/hour.

There was some positive discussion about the invoice with the Committee noting their
appreciation of Mr. Nesteriak’s hard work and diligence. Mr. Schumitz made a motion to
approve payment of B&B Engineering, LLC Invoice #714 for Agnes Tetlak Schiavi Park, the
motion was seconded by Eric Scheurich and was unanimously approved.

Mr. Nesteriak also submitted the Preliminary Sitework Cost Estimate for the Phase I part of the
“Aggie Park” project. The total of the estimate came in at $997,275, just shy of the $1MM.

Bryan Nesteriak noted that he had finalized the bid book and it had been sent to the State. He
then reviewed the response from the State of Connecticut DEEP (see December 2, 2014 letter to
Mr. Temple from Connecticut DEEP) with regard to the plans and specifications submitted to the
DEEP. The State was concerned with the maneuvering areas for ADA (is the % process able to
be used for ADA) and paving of the parking spaces. Mr. Scheurich asked about the use of
millings, but millings create bumps. Ms. Gatto also suggested wood fiber. Mr. Nesteriak
responded to the State. The State wants to see copies of all the permits.

.

Lengthy discussions continued among all committee members regarding several items and things
involved with the project. Ms. Gatto asked can the request for bids go out in phases. Questions
were raised about field usage while the field is under construction. A discussion also ensued
among Ms. Gatto, Mr. Chandler and Mr. Nesteriak regarding a lawn maintenance contract for
Aggie Park. Mr. Chandler asked if there was a restriction on a start time for the project.

It was suggested that a Committee meeting be held and a site walk be performed about two
weeks before bids would go out to the public.
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Phase 11 ($500,000.00):

The grant application has been submitted and Mr. Nesteriak has prepared a rough site plan.
Phase I will consist of two (2) volleyball courts, one (1) tennis court and one or two basketball
courts.

Motion was made by Eric Scheurich to adjourn the meeting; motion seconded by Susan Kondic.
Meeting was adjourned at 7:56 p.m.

Next meeting will be third Monday of January, January 19, 2015, at 7:00 p.m.

Respectfully submitted,

el WM&W

tte Beeves,
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Connecticut Department of

. ENERGY &
ENVIRONMENTAL
PROTECTION

December 2, 2014

The Honorable George R. Temple
First Seleciman, Town of Oxford
Town Hall

486 Oxtord Road

Oxtord, Connecticut 06478

RE: Agnes Schiavi Tetiak Park, STEAP Project 2014-10
Dear M. Tempie:

Thank you for ensuring that the plans and specificalions for the above referenced Smalt Town
Economic Assistance Program {STEAP) project were emailed to the Connectlicut Department of
Energy and Environmenial Protection for review. It is my understanding that the Town of Oxford is
prepared to go to bid on this long awdaited for and much needed faciity.

This letler provides to you a project review based on a set of plans entitied: “Agnes Tetiok Schiavi
Park ‘Aggie Park’ Proposed Afhletic & Recreation Complex, Phase 1, Bowers Hil Road, Oxford, CT.”
completed by B&AB Engineering of 32 New Haven Road, Seymour, CT. and dated 7-22-2014. Briefly,
this projfect consists of an expansion of the access way into the paik site, development of parking
areq, and development of an athletic field that has the ability to house iwo softoall fields and one
mutti-use field.

it appeass that much thought has gone into the design and layout of this park. Described befow,
the major issues associaled with the development of this park revolve around topography,
drainage, wettands, and water and soil engineering {erosion contiol and stability).

+ The existing topographic elevations af the park site range from a high of roughly 428 feet o 362
teet, a difference of 66 feet. An issue arises with the cut and fill modifications that will be made
here. From the provided plans, this area is not in a flood zone and therefore will not need flood
zone certification. However, the project will indireclly affect the wetland located within this
property. The review. pemitting, and enforcement for activity within this wetland area will rest
locally.

in addition, these remaining issues may be addressed during project construction or confimed via
emai:

« am concemed thal 4" processed aggregaie may not provide a fiim enough surface for
accessibility. While the materal would provide a non-slip surface, | wonder whether this material
is compacted enough te prevent sinking. And, will there be a weed barrier installed?

« | am pleased to read thai there is a proposed walking path surrounding the project's athlefic
field that connects to the existing trail {o the norih. | noted that there is g proposed grass swale
to be located beiween the toe of the slope and the trail along the west side of the field {cut
area). Will the swale be constructed with a level central base which will maximize drainage?

79 Eim Street, Hartford, CT 06106-5127
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There appears 10 be o serfes of interconnecting catch basing within this swale, which, | believe
will handle the expected runoff from the sioped area.

« The east side of the field [l area) hos a rather steep siope and is in close proximity fo the existing
wetland area. What is the possibility of instaling o swale at the toe of the stope in this porfion for
the project? What precautions will be made to secure this siope durng the fime between and
during construction and final planting of vegetation for the more permanent securing effort?
What species of vegetation (ideally native species) will be used fo secure this slope?

= It would be highly recommended that within the main parking lot, the spaces reserved for
handicapped vehicles be bituminous or made with pavers fo provide o fiom hord surface.

Fincilly,

o Becouse the proposed fields will be notural grass, Fam glod you are selfing the infrashuchyre in
piace for an imgation system; this project is o long-term investment, and the only way to sustain
o gress fieldd is with imigotion,

This concludes the review of submitted project plans for the "Aggie Park” Recreation Complex. Your
proposed resolutions to the issues idenfified and questions raised in this review con be forwarded o
me. Once these are addressed, and ofl applicable local permits are proven secured, | find no
recson why this project should not go on 1o the next stage for competitive open bid.

If you have any further quesiions, please feel free o contact me of 860-424-3081.

Sincerely,
P—
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Invoice

Terms Date Invoice #
ENGINEERING G
Net 30 111772014 714
39 New Haven Road
Seymour, Connecticut 06483
Bill To
Town Of Oxford
¢/u George Temple
486 Oxford Road
Oxford, CT 06478
Project
502 - Aggie Park
Quantity Description Rate Amount
356.5 | Land Surveying, Engineering, Bid Document preparation, meeting attendance 60.00 33,390.00

trom 5/15/2014 to 11/17/2014. Work included surveying existing roadway
and parking lot at the existing park. Preparation of submission documents.
Facilitate and coordinate submission of documents to Inland Wetland
Commission, Planning & Zoning Commission. Various meetings with Aggie
Park Committee. Witness on-site soil testing with geoprobe and DPW
backhoe. Multiple revisions to plans to address Nafis & Young comments,
committee comments, and wetlands commission comments. Revise plans to
include state requirements. Research and prepare project manual and bid
documents. Various mieetings with grant writer, committee, town officials,
cte. Finalize plans and project manual and provide electronic copies for state
submission.

Please make checks payable to "B&B Engineering, LLC."
Thank you for your business!

Invoice Total

$33.390.00

Payments/Credits $0.00
Balance $33,390.00
Phone # Fax # E-mait Web Site
(203) 481-8145 (203) 888-0436 contacti@.bbengrs. com www.bbengrs.com




PHASE 1
_ OXFORD, CONNECTICUT
PRELIMINARY SITEWORK COST ESTIMATE
18-Nov-14
ITEM/DESCRIPTION QUANTITY UNIT COST COST
mmmm,&ummmm 3 ACRE $2,500.00 $7,500
STRIP & STOCKPILE TOPSOIL (8" ASSUMED) _ V 5,300 cY $2.00 $10,600
CUT TO FILL MATERIAL ON-SITE 18,000 cy $15.00 $270,000
ROCK EXCAVATION (BUDGET) 1 LS $75,000.00 $75,000
SUBTOTAL $363,100
SOIL EROSION/SEDIMENT CONTROL V )
SILT FENCE - V 1,745 LF | $3.25 $5,671
HAYBALE PLACEMENT 200 EA $5.00 $1,000
TEMPORARY SEDIMENT TRAP - , 1 Ls $5,000.00 $5,000
SUBTOTAL $11,671
TOTAL ON-SITE PREPARATION: $374,771
: e V . 85 LF ; $36.25 $3,081
18"HDPE 390 LF $26.75 $10,433
12" HDPE S ; .8 LF $20.00 $1,700
12"HDPE Perforated , - 240 LF , $16.95 $4,068
ISTHDPE , , 520 ~ LF $20.40 $10,608
i L o 540 5 LF ; $10.00 $5,400
4" PVC Perforated o - ; 120 LF R $9.15 $1,098
MULTIFLOW DRAINAGE SYSTEM - MATERIALS , 1 EA ~ $25,000.00 $25,000
MULTIFLOW DRAINAGE SYSTEM - LABOR - , 1 EA $2500000 $25,000
- , 500 cY $30.00 $15,000
c:omnmh MANHOLE ‘ 3 EA _ $1,800.00 $5,400
7 EA ~ $2,000.00 $14,000
2 EA $2,000.00 $4,000
SWALE 1 s $12,000.00 $12,000
mnaswwmm BASIN 1 LS $7,500.00 $7,500
SUBTOTAL $130,774
WﬁTﬁR S S . - - — —
DRILL WELL B - 1 | EA $10,000.00 $10,000
WELL PIPE/TANK 1 | LS _ $10,000.00 $10,000
WATER SERVICE PIP 600 LF o $12.00 $7,200
1 EA _ $250000 | $2,500
2 EA $1,500.00 $3,000
SUBTOTAL $32,700
S T T T A —
ER PAL 1 EA . $200000 $2,000
HANDHOLES V 4 EA | $150000 $6,000
CONDUIT TO PAD & BUILDING (PVC) FR( 1380 WF 1 $12.00 $16,200
ELECTRIC SERVICE BY ELECTRICIAN (1 1 EA $10,000.00 $10,000
SUBTOTAL $43,200
TOTAL ON-SITE UTILITIES: $206,674
S DU D T

Liob Data\S00-5890\502 Engineering DatatCost Estimate Tetiak 1 1-18-2014.xisx



AGNES TETLAK SCHIAVI PARK

PHASE 1
OXFORD, CONNECTICUT
PRELIMINARY SITEWORK COST ESTIMATE
18-Nov-14
UNIT ESTIMATE
ITEM/DESCRIPTION QUANTITY UNIT COST COST
ON-SITE SITEWORK
ROADWAYS/PARKING LOTS
GRAVEL ROADWAY & PARKING LOT 3,900 sY $5.00 $19,500
GRAVEL MAINTENANCE ACCESS ROAD 850 sY $5.00 $4,250
GRAVEL WALKWAYS 1,700 LF $4.00 $6,800
SUBTOTAL $30,550
LANDSCAPING
SCREEN ONSITE TOPSOIL 5,300 cY $5.00 $26,500
SPREAD TOPSOIL & HYDROSEED 180,000 SF $0.50 $90,000
B SUBTOTAL $26,500
MISCELLANEOUS
SIGNAGE 1 LS $5,000.00 $5,000
CLAY - SOFTBALL DIAMONDS 350 cY $100.00 $35,000
SOFTBALL FENCE BACKSTOP & SURROUNDING FENCING 2 EA $15,000.00 $30,000
STORAGE SHED & FOUNDATION 1 EA $12,000.00 $12,000
[PARKING LOT STRIPING 1 EA $1,500.00 $1,500
FLAGPOLE 1 EA $5,000.00 $5,000
FENCING - BLACK VINYL, 4' HEIGHT 600 LF $12.00 $7,200
WOOD SPLIT RAIL FENCE 1,600 LF $20.00 $32,000
ALUMINUM BENCHES 4 EA $1,500.00 $6,000
SUBTOTAL $133,700
TOTAL ON-SITE SITEWORK: $190,750
ENGINEERING/SURVEYING (BUDGET) 1 EA $35,000.00 $35,000
BID PACKAGE/COORDINATION (BUDGET) 1 EA $5,000.00 $5,000
CLERK OF THE WORKS (BUDGET) 1 EA $30,000.00 $30,000
CONSTRUCTION INSPECTION (BUDGET) 1 EA $25,000.00 $25,000
SUBTOTAL $95,000
TOTAL ON-SITE ADMINISTRATIVE COSTS; $95,000
ON-SITE PREPARATION $374,771
ON-SITE UTILITIES $206,674
ON-SITE SITEWORK $190,750,
ADMINISTRATIVE COSTS $95,000
SUBTOTAL $867,195
15% CONTINGENCY $130,079
GRAND TOTAL $997,275

Lvjob Data\S00-589S02Engineering Data\Cost Esti Tetlak 11.18-2014.xisx




